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Recent Accomplishments: 

1. Crews have completed driving pile for both abutments (end supports) for the 

new bridge. Piles, or long columns of steel, are driven deep into the ground to 

anchor the bridge in the bedrock. 

2. Crews have been working on placing concrete for new curb and for new 

sidewalk along Opossumtown Pike. 

3. Crews have been installing storm drain structures and pipe along Opossumtown 

Pike and the northbound US 15 ramp. 

4. Crews have complete excavating for the center pier of the new bridge and have 

poured concrete for the pier footer. 

 

Upcoming work schedule: 

1. Crews will begin placing forms for abutment footers. 

2. Crews will be pouring concrete for the center pier footer in the median of US 15 

as well as for the abutment footers. 

3. Crews will continue installing storm drain structures along Opossumtown Pike 

and US 15. 

4. Crews will continue working to prepare the widened roadway for paving along 

Opossumtown Pike and along the southbound US 15 ramp. 

 

    

On behalf of Maryland State Highway Administration (SHA), I would like to 

thank you for your cooperation and patience. Please drive with caution through 

our work zone. 

 

 

David James, Project Engineer 

Maryland State Highway Administration 

Project Office (301) 815-1024 

djames@sha.state.md.us 

 

The contractor is working on forming the 

footer for the west side of the bridge.         

(May 8, 2013.) 

 

 

 

 

Please drive carefully through 

the work zone and beyond: 

 

 Observe new signs 

and flaggers during 

lane closures. 

 

 Watch for construction 

equipment and 

working crews. 

 

 Automated speed 

enforcement is in 

place on US 15. The 

speed limit is 55 mph. 

 

 

 
 

 

The contractor is working on pouring 

concrete for curb and gutter. Also, the 

contractor has installed a storm drain 

inlet and constructed a drainage ditch. 

(May 8, 2013.) 

 


